

PHASE 2 – PROJECT PLANNING PHASE

2.1 Objectives

- To plan and organize the development of the Medical Inventory Management System.
 - To define project tasks, timelines, and responsibilities.
 - To identify tools, resources, and technologies required for development.
 - To ensure smooth execution and timely delivery of the Salesforce project.
-

2.2 Project Scope

- Develop a Salesforce-based system for managing medicines, suppliers, and purchase orders.
 - Automate stock updates, expiry alerts, and reorder notifications using Flows and Triggers.
 - Create dashboards and reports for real-time monitoring.
 - Implement secure role-based access for users like Admin, Manager, and Pharmacist.
 - Ensure scalability and data accuracy for healthcare operations.
-

2.3 Project Deliverables

- Custom Salesforce Objects: Medicine, Supplier, Purchase Order, and Inventory Transaction.
 - Automation using Salesforce Flow, Approval Process, and Validation Rules.
 - Reports and Dashboards for inventory analysis.
 - User interface with Lightning App Pages and Tabs.
 - Security setup with Profiles, Roles, and Permission Sets.
 - Testing and deployment documentation.
-

2.4 Project Team Roles

Role	Responsibility
Project Manager	Oversees planning and monitors progress.
Salesforce Developer	Builds objects, automation, and UI.
Business Analyst	Collects and validates system requirements.
QA Tester	Tests features and reports bugs.

Role	Responsibility
End User (Pharmacist/Manager)	Reviews and validates usability.

2.5 Project Tools and Technologies

- **Platform:** Salesforce Lightning
 - **Automation Tools:** Salesforce Flow, Apex Triggers
 - **Development Tools:** Developer Console, VS Code
 - **Testing Tools:** Test Classes, Debug Logs
 - **Data Management:** Data Loader
 - **Reporting:** Reports and Dashboards
-

2.6 Project Timeline

Phase	Duration	Tasks
Ideation	1 Week	Define goals and problem statement
Planning	1 Week	Prepare project structure and roles
Design	2 Weeks	Create data model and UI design
Requirement Analysis	2 Weeks	Define system requirements
Development & Testing	3 Weeks	Build and test the system
Deployment	1 Week	Implement and train users

2.7 Risk Management

Risk	Impact	Mitigation Plan
Incomplete requirements	High	Conduct regular user reviews
Development delays	Medium	Follow weekly progress updates
Data errors	High	Validate and back up data regularly
User resistance	Medium	Provide proper user training
Integration issues	Low	Test in sandbox before deployment

2.8 Resource Planning

- **Human Resources:** 1 Salesforce Developer, 1 Tester, 1 Manager
 - **Software Resources:** Salesforce Developer Edition, VS Code
 - **Hardware Resources:** Laptop or Desktop with Internet
 - **Documents:** Requirement Sheet, Test Plan, and User Manual
-

2.9 Expected Outcomes

- Clear project structure and defined tasks.
- On-time completion of development activities.
- Efficient use of Salesforce tools and resources.
- Smooth transition to the design and development phase.